
 

 
            

  

           April 1, 2021 

 

 

To Whom it may Concern 

 

 
Work in Progress / Complete 
 

• Sanitary sewer rehabilitation is complete.  
 

• Almost all (about 99.9%) of site restoration in the residential neighbors of the project area is complete; this 
includes restoring asphalt pavement, concrete sidewalks and alleys.  

 

• Planting of trees in the work area.  
 
 
Upcoming Work (April 2021)  
 
Work is 99.9% complete. 
 

• Pavement line stripping will take place at various locations in the project area.  
o Local traffic control will be established for the safety of the crew and public 
o Work expected to take approximately 1-2 days. 

 

• Restoration of concrete alley will be completed at xx locations.  
o Local traffic control will be established for the safety of the crew and public 
o Work expected to take approximately 5-7 days and will be completed by March 31, 2021. 

 
 

• Tree planting throughout the project area is planned, yet to be determined.  
o Planting of various species of trees along various streets in 2 or 3 locations. 
o Trees will remain staked for the first year 

 
 

• The one-year warranty period for the project will begin in April 2021.  
 

 

 

BERNARD “JACK” YOUNG, Mayor 
Matthew W. Garbark, Acting Director 

Abel Wolman Municipal Building, 6th Floor

200 N. Holliday Street 

Baltimore, Maryland 21202 



               
 
 
 
Sincerely, 
 
 
Jerry Henger 
Construction Project Supervisor I 
DPW, Office of Engineering and Construction 
Jerry.Henger@baltimorecity.gov 

 

 

          

@ Printed on recycled paper with environmentally friendly soy based ink. 
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